RPA PROJECT MANAGEMENT
Project Status Report
Department of Commerce and Insurance

TBI Consolidated Facility

DePalma, N.

Bryant, J.

Smith Seckman Reid, Inc.

Ryan/Reynolds, Inc.

Project: Project Work Type: Delivery Method: Project Budget:
Air Compressor Replacement Renovation Design / Bid / Build $295,000.00
L‘:"Lﬁvﬁﬂgc’w\l&ted Facility Current Work Phase: Req'd Work Ph Compl: MACC Budget:
500/001_62_2009 Construction $260,000.00

Awaiting NTP
Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . 11/12/10: Project to Bid early January 2011.
3/3/11: Construction Contract executed 2/28/11..
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